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R-4463B Project Synopsis

Project Description and Purpose: 

• The Design - Build Project, R-4463B, extends from US 70 to NC 43 / NC 55, a
distance of approximately 2.5 miles. The proposed NC 43 Connector will be
constructed as a four-lane divided facility on new location with partial control of
access.

• The primary purpose of this project is to promote economic development in
Craven County. The secondary purpose is to provide more direct northern access
to US 70 for truck traffic, reducing heavy vehicular traffic on Glenburnie Road
between NC 43 / NC 55 and US 70. 

Planning: 

• A State Environmental Assessment (SEA) was approved on March 21, 2005. A
Finding of No Significant Impact (FONSI) was approved on August 30, 2005.
The Design - Build Team shall adhere to all commitments stated in the
environmental documents. Copies of these documents will be made available to
the short-listed Design - Build Teams.  

• The Design – Build Team shall adhere to all requirements noted in the Indirect
and Cumulative Impacts Report dated January 2005 and the Supplement to the
Indirect and Cumulative Impacts Report currently under development. These
documents will be made available to the short-listed Design-Build Teams.

 
Public Involvement Scope of Work: 

• During the project’s construction, the Design - Build Team shall coordinate with
the Division 2 Office, the Construction Unit, and the City of New Bern to inform
the public of lane closures, construction progress, etc.  

 
Roadway Scope of Work:

• The Design - Build Team shall design and construct a four-lane divided facility
with a 46-foot median from US 70 to NC 43 / NC 55.

• The proposed new location facility shall be designed to meet a 60-mph design
speed for a flat rural arterial.  

• The Design –Build Team shall design and construct an interchange at US 70. The
Design-Build Team shall design, but not construct, an eastbound US 70 on ramp. 

• At grade intersections with directional crossovers shall be designed and
constructed as indicated in the Indirect and Cumulative Impacts Report dated
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January 2005 and the Supplement to the Indirect and Cumulative Impacts Report
currently under development. 

 
• The Design – Build Team shall design and construct several -Y- Line

improvements. The limits of –Y- Line construction shall be of sufficient length to
tie to the existing alignments based upon current guidelines and standards. 

• The Design - Build Team shall design and construct a –Y- Line between the NC
43 Connector and Bosch Boulevard

Structure Scope of Work:

• The Design - Build Team shall design and construct dual bridges on proposed NC
43 Connector over Norfolk Southern Corporation / North Carolina Railroad.  

• The Design - Build Team shall design and construct dual bridges on proposed NC
43 Connector over US 70.

Hydraulic Scope of Work: 

• The Design - Build Team shall be responsible for all storm drainage design and
construction. 

• The Design - Build Team shall conduct the 4B and 4C meetings. The Design -
Build Team shall be responsible for development of the hydraulic plans and
permit impact sheets for these meetings.

Location and Surveys Scope of Work: 

• Full electronic surveys are completed and will be provided to the short-listed
teams. Supplemental surveys shall be the responsibility of the Design - Build
Team.

• Known existing utilities have been located and will be included with the survey
data. All supplemental SUE work shall be the responsibility of the Design - Build
Team.

Geotechnical Investigation Scope of Work: 

• Roadway and structure subsurface investigations will be provided to the short-
listed Design - Build Teams. The Design - Build Team shall be responsible for all
recommendations, as well as supplemental structural and roadway investigations.

• All foundation designs and recommendations shall be the responsibility of the
Design - Build Team.
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Geoenvironmental Scope of Work: 

• Preliminary Site Assessment (PSA) reports and GeoEnvironmental Right of Way
Recommendations will be provided to the short-listed teams for three known
contaminated areas within the project corridor.  These areas include one former
gas station, one active gas station, and one federal Superfund Site.

• The Design-Build Team shall adhere to all Right of Way Branch procedures
regarding the acquisition of contaminated property and the right of way
acquisition recommendations provided by the Department.  

• The Design - Build Team and NCDOT responsibilities for for geoenvironmental
remediations will be outlined in the RFP.

• If any additional contaminated sites are discovered within the right of way, it shall
be the Design – Build Team’s responsibility to contact the Geotechnical Unit. 

Environmental Scope of Work: 

• The Design - Build Team shall be responsible for preparing all documents
necessary for the Department to obtain a Phased Environmental Permit for R-
4463A and R-4463B. Specifically, the Design – Build Team shall be responsible
for the corridor permit that consists of a preliminary permit for R-4463A and a
final design permit for R-4463B. The Design-Build Team shall be responsible for
permit applications for the following: US Army Corps of Engineers Section 404
Individual Permit; the NC Department of Natural Resources (DENR) Division of
Water Quality (DWQ) Section 401 Water Quality Certification; State Stormwater
Permit; Division of Coastal Management (DCM) Certification for Federal
Consistency; and a Central Coastal Plain Capacity Use Area Permit (CCPCUA). 

• Project R-4463B is subject to the Neuse Riparian Buffer Rules. A Riparian Buffer
Certification from DWQ shall be the Design – Build Team’s responsibility.

Erosion Control Scope of Work: 

• All erosion control designs and implementation shall be the responsibility of the
Design - Build Team.

• The Design - Build Team shall have an erosion control inspector on the project at
all times during construction

Traffic Control and Pavement Marking Scope of Work: 

• A list of parameters, such as lane closures, time restrictions and general
guidelines, will be provided to the short-listed teams.
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• The Design - Build Team shall be responsible for development and installation of
the Traffic Control and Pavement Marking Plans.  

Pavement Management Scope of Work: 

• Final asphalt pavement designs will be provided to all short-listed Design - Build
Teams.

• The Design - Build Team shall be responsible for all temporary pavement designs
and the evaluation of existing shoulders regarding their suitability for carrying
traffic during construction. If required, the Design – Build Team shall be
responsible for strengthening existing shoulders prior to routing traffic on them.

Signing Scope of Work: 

• The design and installation of roadway signs shall be the responsibility of the
Design - Build Team.

Signal Scope of Work:

• The design and installation of signals and associated equipment shall be the
responsibility of the Design - Build Team.

Right of Way Acquisition Scope of Work: 

• All right of way and easement acquisitions required by the proposed design and /
or construction shall be the responsibility of the Design - Build Team.

• The Design - Build Team shall be responsible for acquiring right of way to
accommodate a future eastbound on-ramp for the NC-43 Connector / US 70
Interchange.   

R/W Utilities, Conflicts and / or Construction Scope of Work:

• The Design - Build Team shall be responsible for all utility conflicts / relocations
and utility construction plans. Coordination shall include any and all necessary
utility agreements when applicable.

• The Design - Build Team shall be responsible for coordinating the construction /
relocation of private utilities with the appropriate owners. The Department shall
be responsible for non betterment utility relocation costs when the utility
company has prior rights of way/ compensable interest. The utility company shall
be responsible for the relocation cost if they cannot furnish evidence of prior
rights of way or a compensable interest in their facilities.
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Railroad Coordination:

• The Design - Build Team shall coordinate with Norfolk Southern Corporation /
North Carolina Railroad to obtain plan approval and a signed legal agreement.

• The Design-Build Team shall be responsible for coordinating all railroad design
and construction details on railroad right of way. This coordination shall include
any necessary agreements required by the NCDOT and / or Norfolk Southern
Corporation / North Carolina Railroad. 

Construction Engineering Inspection (CEI) Scope of Work: 
 

• The NCDOT Division Office shall be responsible for CEI work.


